
August 15, 2019 

Ms. Diane Salkie 

S7 

de maximis, inc. 
186 Center Street 

Suite 290 
Clinton, NJ 08809 

(908) 735-9315 
(908) 735-2132 FAX 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 2oth Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 83- July 2019 
Lower Passaic River Study Area (LPRSA) 
River Mile 10.9 Removal Action 
CERCLA Docket No. 02-2012-2015 

Dear Ms. Salkie: 

VIA ELECTRONIC MAIL 

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on 
behalf of the Cooperating Parties Group (CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent for Removal Action (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 28 of the River Mile (RM) 10.9 
Removal Action (RA) Settlement Agreement. The CPG previously identified several issues in 
Section (d) that delayed and complicated the completion of the RM 10.9 RA. These issues have 
been resolved by the Region's approval of the Long-Term Monitoring and Maintenance Plan 
(L TMMP) and the RM 10.9 RA Final Construction Report. 

(a) Actions which have been taken to comply with this Settlement Agreement during the 
previous month. 

Meetings/Conference Calls 

• None. 

Correspondence 

• On July 8, CPG responded to EPA Region 2 (Region 2) and confirmed the proposed 
September 28 - 30 porewater sampling schedule. 

• On July 15, CPG delivered the June 2019 Progress Report to Region 2. 
• On July 30, CPG provided a revised Draft RM 10.9 RA LTMMP 2018 Annual Visual Cap 

Monitoring Report to Region 2. 

• CPG completed revisions to the Draft RM 10. 9 RA L TMMP 2018 Annual Visual Cap 
Monitoring Report. 
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• CPG continued review of poling data from the RM 10.9 RA cap that was collected during 
the Upper 9-Mile Bathymetry Survey. 

(b) Results of Sampling and Tests 

• NA 

(c) Work planned for the next two months with schedules relating to the overall project 
schedule for construction completion and monitoring 

• CPG will respond to additional Region 2 comments on the revised Draft RM 10.9 RA 
L TMMP 2017 Annual Visual Cap Monitoring Report. 

• CPG will respond to Region 2 comments on the revised Draft RM 10.9 RA LTMMP 2018 
Annual Visual Cap Monitoring Report. 

• CPG will finalize review and processing the data collected during the additional poling of 
the RM 10.9 RA cap during the Upper 9-Mile Bathymetry Survey. 

• CPG will continue planning and preparations for the next porewater sampling event. 

(d) Problems encountered and anticipated problems, actual or anticipated delays, and 
solutions developed and implemented to address actual or anticipated problems or 
delays 

• N/A 

If you have any questions, please contact Rob Law or me at (908) 735-9315. 

Very truly yours, 

1

~ 

demWi; f ~ : .. 
Willard Potter 1 ~ 
CPG Project Coordinator 

cc: Christopher Jimenez, EPA Region 2 
Sarah Flanagan, EPA Region 2 Office of Regional Counsel 
Frances Zizila, EPA Region 2 Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Jay Nickerson, NJDEP 
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David Marabello, COM-Smith 
Scott Kirchner, COM-Smith 
Elizabeth Franklin, US Army Corps of Engineers 
Reyhan Mehran, NOAA 
Clay Stern, FWS 
Doug Simmons, AECOM 
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